

## **Introduction**

- Barbara Moore was intricate in the creation of the SOW and will be working with us on the project.

## **Invoice**

- Purchase Order has not yet been issued. This should be completed soon.
- Work cannot start until the PO # number is received.
- Data Services pre-work is slotted at 3 weeks of time which currently pushes the project into mid-Dec. before Data Services can be executed.

## **T&C's**

- ONEIL okay w/MCFA T&C's
- SLA covers ONEIL's concerns
- MCFA legal reviewing T&C's
- MCFA I.S. Director reviewing SLA
- Samuel will provide feedback to Heather prior to meeting

## **INV Schedule and Timeline**

- Revised Invoice schedule and project plan is much better. (Thank you!)
- Paul/Samuel reviewing and will provide feedback prior to meeting.
- Biggest addition to Schedule and Timeline needs to be when the new system can be used and payments to other vendor will end.

## **Authentication to other systems**

- Critical to first part of the project is to secure time with I.T. Department at MCFA/E/S & RPI to integrate systems.
- Samuel will handle securing necessary internal resources to support the project.

## **USR & Passwords for all sites (CAT&MIT for MCFA/E/S)**

- These are being created now and will be delivered to ONEIL by end of week.

## **Complete data lists in excel format**

- Samuel will be sending 3 excel files containing a complete list of published manuals on MCFA/E/S.
- Quick compare of the files for these three sites will provide complete list of unique data for each region.